

**ISLAMI BANK BANGLADESH LIMITED
OPERATIONS WING, ENGINEERING DIVISION
PROCUREMENT OF COMPUTER HARDWARE
AND ACCESSORIES DEPARTMENT,
20, DILKUSHA C/A, DHAKA – 1000.**


Dated: 19.04.2020

Postponing the ongoing procurement process relating to (i) supplying of 15,00,000 units EMV Visa Card (ii) supplying of 500 units Online UPS and (iii) Request for proposal (RFP) from reputed consultant/consulting firm to assess, validation, review & plan with recommendation of actual need for total IT system of IBBL.

Due to the present worldwide crisis of Novel Corona Virus COVID-19 as well as the Government of Bangladesh declare general holiday up to 25.04.2020, the following procurement process are hereby postponed.

- (i) supplying of 15,00,000 units EMV Visa Card
- (ii) supplying of 500 units Online UPS and
- (iii) Request for proposal (RFP) from reputed consultant/consulting firm to assess, validation, review & plan with recommendation of actual need for total IT system of IBBL.

The revised schedule related to the above procurement will be informed later through mail as well as bank website.



Senior Vice President

